

**Priority 7:** To establish a Knowsley “Innovation and Collaboration” Partnership

Lead Resp And Others	Resource	Other agency Support	Related Priority Areas	Finance Sources
Lead Developmental Head: Chris Wilkinson LEA AD: Damian Allen CLC Director: Leanne Hornsby Lead Consulstant: Phil Budgell	ICP Budget	EiC SIO	DELL SP CP EiC AP BSP ALP AMP Health Children’s Service Plan Crime & Disorder Plan Inclusion BIP LSC	EDP SF EiC LSC LIG NRF Other: • • • • •

**Activity 1:** To develop a coherent and strategic approach to innovative practice across the collaborative

Target Ref	Key Tasks	Timescale and Milestones	Success Criteria	Monitoring	Evaluation
1.	<ul style="list-style-type: none"> <li>Each school to fund the ICP at an annual rate of £20,000</li> </ul>	<ul style="list-style-type: none"> <li>ICP created September 2003.</li> <li>Appointment of staff September 2003 – January 2004.</li> </ul>	<ul style="list-style-type: none"> <li>To produce an Action Plan and attach resources to it.</li> <li>To attach lead personnel to each strand of the plan.</li> <li>To deploy the team of existing Management Support Consultants to support this plan.</li> </ul>	<ul style="list-style-type: none"> <li>LIG Meeting (monthly), LIG Operational Group (monthly), termly progress reports, annual conference.</li> </ul>	<ul style="list-style-type: none"> <li>Monthly, termly and annual LIG meetings, annual report to DfES.</li> </ul>
1.	<ul style="list-style-type: none"> <li>LEA matched funding in year 1 of £273,000</li> </ul>	<ul style="list-style-type: none"> <li>ICP budget created September 2003.</li> </ul>	<ul style="list-style-type: none"> <li>Creation of separate ICP budget to support action plan.</li> </ul>	<ul style="list-style-type: none"> <li>LIG Operational Group, LIG meeting (both monthly).</li> </ul>	<ul style="list-style-type: none"> <li>Monthly, termly and annual LIG meetings, annual report to DfES.</li> </ul>

<b>Activity 1:</b> To develop a coherent and strategic approach to innovative practice across the collaborative					
<b>Target Ref</b>	<b>Key Tasks</b>	<b>Timescale and Milestones</b>	<b>Success Criteria</b>	<b>Monitoring</b>	<b>Evaluation</b>
1.	<ul style="list-style-type: none"> <li>• To appoint a consultant headteacher to lead and manage the ICP.</li> <li>• To appoint a PA (shared with EiC).</li> <li>• To appoint a Finance Technician (shared with EiC)</li> <li>• To appoint a Clerical Assistant (shared with EiC).</li> </ul>	<ul style="list-style-type: none"> <li>• Appointed November 2003.</li> <li>• Appointed November 2003.</li> </ul>	<ul style="list-style-type: none"> <li>▪ Central team created to support action plan.</li> </ul>	<ul style="list-style-type: none"> <li>▪ LIG Operational Group, LIG meeting, monthly and termly reports, annual conference.</li> </ul>	<ul style="list-style-type: none"> <li>▪ Monthly, termly and annual LIG meetings, annual report to DfES.</li> </ul>
18.	<ul style="list-style-type: none"> <li>• Secondary heads to monitor and evaluate on LIG priorities [6x10 days]</li> <li>• Appoint an Action Research Project Co-ordinator.</li> <li>• Develop a Research Strategy to support the Action Plan.</li> </ul>	<ul style="list-style-type: none"> <li>• September 2003 – Ongoing.</li> <li>• Appointed 0.5 from September 2003.</li> <li>• Publish in agreed format research findings 2004.</li> </ul>	<ul style="list-style-type: none"> <li>▪ Identification of research projects through action plan.</li> <li>▪ Dissemination of research findings.</li> <li>▪ Training of teachers in Action Research Methodology.</li> </ul>	<ul style="list-style-type: none"> <li>▪ Monthly LIG strand reports, termly progress meetings, annual conference.</li> </ul>	<ul style="list-style-type: none"> <li>▪ As above.</li> </ul>